

GOVERNMENT OF TELANGANA
ABSTRACT

Irrigation & C.A.D Department – Godavari Pushkaralu, 2015 – Revised Estimate for an amount of Rs.12,87,61,000/- (Rupees Twelve crore, eighty seven lakhs and sixty one thousands only) for the works of "Construction of Bathing Ghats L/S widening of existing Ghats(Main Ghat) at Santhoshimatha Temple & Construction of Bathing Ghat with widening existing ghats at Main Ghat Mangaligadda to Somavihar ghat No-2 Dharmapuri (V&M), Karimnagar (Dist)" – Revised Administrative Approval – Accorded – Orders – Issued.

IRRIGATION & CAD (ERD/CE'S Estt.,) DEPARTMENT

G.O.RT.No. 561

Dated: 15-06-2016

Read the following:

1. G.O.Rt.No.109, I & CAD (ERD/CE's Estt) Department, Dated:20.02.2015.
2. From the Engineer-in-Chief (IW), I&CAD Department, Hyderabad, Lr.No.ENC(IW)/P&M/EE.I/DEE.1/AEE.8/Res/2016/2, Dated:30.01.16.
3. Govt.Memo.No.1761/ERD/CE's Estt/A1/2016, I & C.A.D (ERD/CE's Estt) Department, Dated:21.05.2016.
4. From the Engineer-in-Chief (IW), I&CAD Deptt, Hyderabad, Lr.No. ENC/IW/P&M/EE.I/DEE/AEE.4/REs/Pushkaralu/16, Dated:26.05.2016.

@@@

ORDER:

In the reference 1st read above, among other works, Government have accorded administrative approval for the work of "Construction of Bathing Ghats L/S widening of existing Ghats(Main Ghat) at Santhoshimatha Temple & Construction of Bathing Ghat with widening existing ghats at Main Ghat Mangaligadda to Somavihar ghat No-2 Dharmapuri (V&M), Karimnagar (Dist)" for an amount of Rs.851.34 lakhs.

2. In the references 2nd and 4th read above, the Engineer-in-Chief (IW), I & CAD Department, Hyderabad has reported that the Committee of Chief Engineers, while justifying the amounts in excess to the original estimated cost, have recommended for Revised Administrative Sanction for an amount of Rs. Rs.12,87,61,000/- for the work of "Construction of Bathing Ghats L/S widening of existing Ghats(Main Ghat) at Santhoshimatha Temple & Construction of Bathing Ghat with widening existing ghats at Main Ghat Mangaligadda to Somavihar ghat No-2 Dharmapuri (V&M), Karimnagar (Dist)".

3. After careful examination of the matter, Government hereby accord revised administrative approval for an amount of Rs. Rs.12,87,61,000/- (Rupees Twelve crore, eighty seven lakhs and sixty one thousands only) for the work of "Construction of Bathing Ghats L/S widening of existing Ghats(Main Ghat) at Santhoshimatha Temple & Construction of Bathing Ghat with widening existing ghats at Main Ghat Mangaligadda to Somavihar ghat No-2 Dharmapuri (V&M), Karimnagar (Dist)" subject to ensure the correctness of the additional quantities executed.

4. The revised estimated amount, approved in para (3) above, shall be met from the available Budget Provision under the following detailed Head of Account:"4711-01 Flood Control –MH-103 Civil works – GH - 11-Normal State Plan – SH(05) Embankments - 530/531 Other Expenditure".

(P.T.O)

// 2 //

5. The Engineer-in-Chief (IW), I&CAD Department, Hyderabad shall take further necessary action in the matter, accordingly.

6. This order issues with the concurrence of Finance (EBS.IX) Department vide their U.O. No.4109/84/A1/EBS.IX/2016, Dated:12.04.2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

Dr. SHAILENDRA KUMAR JOSHI
SPL. CHIEF SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief (IW), I&CAD Department, Hyderabad.

Copy to:

The Chief Engineer (Projects), Irrigation, LMD Colony, Karimnagar.

The Accountant General, T.S. Hyderabad.

The Director of Works Accounts, T.S Hyderabad.

The Pay & Accounts Officer, concerned, through the Engineer-in-Chief (Irrigation), I&CAD Department, Hyderabad.

The P.S to Hon'ble Minister (Irr).

The P.S. to Spl.CS to Government, I&CAD Department.

The P.S to Secretary to Government, Revenue (Endowment.II) Department.

The Finance (EBS.IX) Department
SF/SC.

//Forwarded: By Order//

SECTION OFFICER